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Mr. Carlos Sanchez
United Sta t e s Environmental Protection Agency
Region 6 Headquarters
1445 Ross Avenue, 7th F l o o r
Dallas, Texas 75202-2733
S u b j e c t : RSR Corporation S i t e , Dal la s Housing Authori ty S i t e (Operable Unit 2)

Monthly Progress Report: Report No. 3
Dear Mr. Sanchez:
On behal f of Dallas Housing Author i ty (DHA), Camp Dresser and McKee Inc.
( C D M ) is pleased to provide EPA with a monthly progress report. T h i s is
required under the Adminis trat ive Order on Consent For RemedialI n v e s t i g a t i o n / F e a s i b i l i t y S t u d y and Removal Actions, dated August 9, 1993, for
the Dallas Housing Authori ty (Operable Unit 2), at the RSR Corporation site in
Dallas, Texas.
T h i s monthly progress report describes the actions taken during the previous
month (November), and work planned for this month, to comply with the
Consent Order.
In November, the f o l l o w i n g activities occurred:
1) EPA comments on the Proj e c t Plans, received November 3rd, were

incorporated, and the f inal documents returned to EPA for approval .
2) Development of construction sp e c i f i c a t i on s and p lans for the demoli t ion

of approx imat e ly 165 bui ldings and removal of contaminated soil
continued.

3) The licensed surveyor began work at the site. Aerial targets were set to
obtain contour elevations.

4) Bids for the asbestos abatement work were received and evaluated. An
apparent low bidder was selected.
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For the month of December, the f o l l o w i n g tasks are scheduled:
1) The licensed surveyor will f inal ize survey work at the site.
2) The asbestos abatement contractor should begin mobilization and theinstallation of a perimeter security fence.
3) Comple t ion of the f inal d r a f t construction sp e c i f i ca t i on s for the

demolition of approx imat e ly 165 bui ldings and removal of contaminated
soil will occur.

4) It is planned to initiate limited soil sampl ing in George Loving Place and
analysis of archived samples to gather analytical data consistent with
EPA approval.

No sampling events or tests occurred during the month of November, and no
data has been received. There are no problems or anticipated delays to report
at this time.
The p r o j e c t is progressing and we look forward to continuing our work with
you toward remediation of the DHA site. If you have any questions regarding
this monthly progress report, please call me in the Dallas o f f i c e at (214) 308-
9000.
R e s p e c t f u l l y Yours,
CAMP DRESSER & McKEE INC.

Chuck McLendon, P.E.
c: Lori H e n d e r s o n / D a l l a s Hous ing Authori ty

T i m L o t t / D a l l a s Hous ing Authori ty
Joe W e r n e r / H a y n e s & Boone
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